

IMPROVING RICE QUALITY AND PRODUCTIVITY
THROUGH SEED SUPPLY – SCALING UP PHASE 2
RICE SECTOR SUPPORT PROJECT

Final Report

May - December 2014

**Prepared by CIRD
December 2014**



Cambodian Institute for Research and Rural Development

CIRD – Phnom Penh

N°35 rue 410, Sangkat Boeung Trabek, Khan Chamkar Morn, Phnom Penh, Cambodia

PO.Box : 2543 – Tél. : 855 (0)23 726 728 – Fax: 855 (0)23 726 718

E.mail: cird@cird.org.kh

Web site : www.cird.org.kh

Contact: Prak Sereyvath

Tel: 012 887 966 - E.mail: praksereyvath@cird.org.kh

Sok Sarang

Tel: 017 478 627 - E.mail: soksarang@cird.org.kh

Mao Vannak

Tel: 017 268 613 - E.mail: maovannak@cird.org.kh

TABLE OF CONTENT

	Page
I. INTRODUCTION	6
II. ACHIEVEMENTS	7
1. Incorporating existing lesson learnt and experiences	7
1.1. Raise commitment from all partner rice mills and local seed firms	7
1.2. Support all partner rice mills and local seed firms to develop and implement some form of agreement between them and their seed producers	9
1.3. Support partner rice mills and local seed firms to select famers who are interested in producing seed for them	13
1.4. Encourage partner rice mills and local seed firms to continue working with their existing farmers	13
1.5. Provide specific support to all partner rice mills and local seed firms on post-harvesting quality assurance	13
1.6. Encourage all partner rice mills and local seed firms to pilot new agri. technologies	14
1.7. Involve local authorizes (commune and village councils) in organizing field days and demo plots	15
2. Technical support to existing rice partner mills and seed firms	15
2.1. Design/develop and implement appropriate TA package for existing partner mills and local seed firms and their farmers on seed multiplication and management	15
2.2. Develop a simple work-plan to support individual existing partner mills on seed multiplication and management	16
2.3. Refresher training, following-up and coaching to the existing partner mills	16
2.4. Provide support on M&E related areas	18
2.5. Collect information on the 2014 harvest season	18
3. Technical support to new partner rice mills and seed firms/associations	18
3.1. Prepare individual training plans for each of the new mills and seed firms/ associations engaged in the seed multiplication pilot	18